Richmond County CTP
Satus Report

June 29, 2016

Study Contacts

o TPB Project Engineer: Dominique Boyd; (919) 707-0932; diboydl@ncdot.gov

RPO Contact: Janet Robertson; (910) 272-5049; janet.robertson@lumberrivercog.org
Division 8 Contact: Darius Sturdivant; (910) 944-2344; ddsturdivant@ncdot.gov
Local Contact: James Armstrong; (910) 417-4904; james.armstrong@richmondnc.org
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Study Schedule

Start of Study LEer .......ooeeeieieeeeee e Complete (June 2013)

First CTPMEEING .....evieiiieeeieee e Complete (June 2013)
Develop CTP VISION.....coiiiiiiiieeiiee e Complete (September 2013)
Collect/Forecast SE Data..........coovveeeiieeeiiieeieeeeseee s Complete (September 2014)
Develop AnalySISTOOI ......ccoiiieeiiieeciee e Complete (December 2014)
Deficiency ANAlYSIS .....coouiiiiiieeee e Complete (January 2015)
Develop Draft CTP.......coociiiiiiecee e Complete (July 2015)

Draft CTPTO LOCAIS .....coovieeiieieciiee e Complete (November 2015)
[IoTor= 1Yo (o] o 1 Lo o) ISR Complete (April 2016)

(IN[@1 D@ VAo (o] o 1 (o] o F RS Complete (May 2016)

CTP Maps Distributed..........ccceveieeeiiiieecieeeeee e Complete (June 2016)
DOCUMENTALION .....eeiiiiieeciee ettt August 2016

Study ClOSE-OUL.......ceeiiiiiiiiee e August 2016

Activities This Quarter
o Seek NCDOT Board of Transportation Adoption of CTP Maps

o Changed schedule to reflect accurate deadlines. The change was due to unforeseen
circumstances and obstacles related to the study.

Upcoming Activities
o Complete Draft CTP Report




